
   

   

 

 

 

                   

                                                                     MEMORANDUM 
                     

 

 TO:  HONORABLE MAYOR & FROM:   Brooke A. Levin    

                       CITY COUNCIL Interim Director, PWA  

  

SUBJECT:   Update Regarding LED Lighting  DATE:    January 10, 2014 

                       Conversion Project        

              

City Administrator                          Date 

Approval         /s/ Deanna J. Santana    1/10/14   
 

INFORMATION 
 

The purpose of this information memo is to provide an update regarding the Oakland LED 

Lighting Conversion Project. The City of Oakland is currently converting 30,000 existing High 

Pressure Sodium (HPS) cobra head streetlights with Light Emitting Diode (LED) streetlights 

citywide. This project does not include ornamental lighting such as the fixtures near Broadway 

(Downtown Oakland) and the fixtures surrounding Lake Merritt. Replacement of the existing 

streetlight fixtures with the new LED fixtures provides a better quality of light that will enhance 

public safety. In addition, the conversion project saves resources as the new LED technology is 

more energy efficient and the bulbs have a longer lifespan. Oakland is one of first municipalities 

nationally to implement or be in the process of converting wide-scale LED lighting. 

 

The City Council approved this project in 2013, and awarded to Amland Corp. for services and 

to Graybar Inc. for materials. The project began in June 2013 and to date the City has converted 

24,000 lights out of the 30,000 (80%) streetlights citywide. During the installation of the new 

LED Light fixtures the contractor identified an estimated 2,500 lights where service wires re-

routing would be necessary. The cost of this change order is estimated at $75,000 which will be 

covered by the project contingency. On December 31, 2013, Amland Corp. requested and was 

granted a project completion extension date of February 28, 2014. This extension will allow 

Amland more time to retrofit the remaining street lights as well as complete several change 

orders submitted to the contractor. This extension of the LED Lighting Conversion Project will 

not have an impact to the rebate provided by PG&E. As an element of the extension, if the 

project is not completed by February 28, 2014 the City will be able to recoup liquidated damages 

daily until the project is completed.  

 

The LED Lighting Conversion Project provides many benefits to several different audiences, 

with the primary goal to support public safety with brighter and better lighting, less glare and 

fewer ‘dark spots’ between poles. Significant energy savings results in lower power consumption 

and a healthier environment. LED streetlights require less maintenance and have a longer 

lifespan (15 years minimum).  Project costs are estimated at $15 million financed over a 10 year 

period. The repayment of the project cost will be paid from an estimated $2.9 million in 

incentive rebates from PG&E and energy savings as a result of the conversion.  
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If there are concerns regarding LED lights, please contact the PW’s Call Center at the following:  

 

 Phone: (510) 615-5566 

 Email: pwacallcenter@oaklandnet.com 

 Webpage: www.oaklandnet.com/PWA 

 Mobile Application: SeeClickFix   

 

 

 

 Respectfully submitted, 

 

   

                 /s/ 

 BROOKE A. LEVIN 

 Interim Director, Public Works Agency 

 

 

For questions, please contact Allen Law, Electrical Services Manager at (510) 615-5428. 

mailto:pwacallcenter@oaklandnet.com
http://www.oaklandnet.com/PWA

